

~~TOP SECRET~~~~PRIORITY~~

OUT 63934

1967 DEC 27 17 36 Z

Declassification Review by
NGA/DoD

T O P S E C R E T 271728Z CITE [REDACTED] 2591.

25X1

25X1


1. FOLLOWING IS AN ESTIMATE OF COMPLETION OF THE [REDACTED] REQUIREMENTS ASSOCIATED WITH REF MESSAGE. 25X1

- A. COMPUTER PROGRAM FEASIBILITY STUDY - ONE WEEK.
- B. WRITE AND DE-BUG COMPUTER PROGRAM - FOUR WEEKS.
- C. SEARCH TARGET FILES FOR SUITABLE EDGES - FOUR WEEKS.
- D. LOCATE AND PREPARE POLAROID PRINTS OF CANDIDATE EDGES - TWO WEEKS.
- E. MEETING TO SELECT EDGES - ONE WEEK.
- F. PREPARE PUNCH CARDS FOR TARGET INPUT - ONE WEEK.
- G. PREPARE CATALOGUS - FOUR WEEKS.

2. IT IS ESTIMATED THAT ITEMS A, B, AND C ABOVE CAN BE ACCOMPLISHED SIMULTANEOUSLY, AS CAN ITEMS F AND G. BEST GUESS FOR TOTAL COMPLETION DATE - THREE MONTHS FROM INITIATION.

T O P S E C R E T

END OF MESSAGE

JULY 1968
S. WOOD

[REDACTED] 25X1

~~TOP SECRET~~